




## SOFTWARE

# SYNERGI™ PROJECT

Efficient collaboration in ship design, ship building and aftermarket

A ship design project involves collaboration on a massive scale, including thousands of emails, comments, documents, revisions and approvals. Synergi Project software is a well-structured and flexible solution made for efficient collaboration in ship design, ship building and aftermarket.



#### What you get:

- Software for efficient collaboration in ship design projects following industry best practice
- Handles planning, follow-up, comments, document management, distribution and information store
- All relevant information accessible in one place
- Deviation reports and history log
- Comments, drawings, documents and emails are structured according to relevant activity
- Track of claims, site remarks, variation orders and comments
- Set up for approval process - integrated with DNV GL (optional)
- Efficient views of activities to be followed up (work breakdown structures, week plan, period plan)
- Consistency across projects by using templates (best practices)

**All information in one place**

The shipbuilding process is a complex collaboration with input from many different parties at many different sites. Synergi Project by DNV GL collects all relevant information in one place, helping ship owners and shipyards increase efficiency and improve results.

**SYNERGI PROJECT SUPPORTS LARGE-SCALE COLLABORATIONS**

**Project plans** - Synergi Project supports all phases of a new-building project such as design and engineering, production, commissioning and aftermarket

**Activities** - Keep control of all activities in your project with respect to planned information (such as planned start, end, man-hours and responsables) as well as actual information (status, remaining hours, used hours , history log)

**Perspectives** - Organize activities into one or several user-defined work breakdown structures or perspectives such as SFI, zones, disciplines or work packages

**Workspace** - Allows you to display all relevant information for a selected project plan and browse the project structure according to selected perspective

**Comments** - A comment is related to one or several activities and can be followed up with status and due date.

**Files, e-mails, revisions** - Each activity, completion activity or comment can have files attached, such as documents, drawing revisions, emails, etc



“To update plans consistently, the progress in each project must be real, updated and fresh. This is one reason why Ulstein Verft implemented Synergi Project.”

Karsten Sævik, managing director, Ulstein Verft

